
B-1

APPENDIX B
JARVIS PROJECT PROCESS PLAN AND SCHEDULE

Shaded milestones are unnecessary if there are no study disputes.  If the due date 
falls on a weekend or holiday, the due date is the following business day.  Early filings or 
issuances will not result in changes to these deadlines.  

Responsible
Party Pre-Filing Milestone Date FERC

Regulation
NYPA Issue Public Notice for NOI/PAD 6/30/17 5.3(d)(2)
NYPA File NOI/PAD 6/30/17 5.5, 5.6
FERC Tribal Meetings 7/30/17 5.7

FERC Issue Notice of Commencement of 
Proceeding and Scoping Document 1 8/29/17 5.8

FERC Scoping Meetings and Project Site 
Visit

9/26/17
9/27/17

5.8(b)(viii)

All
Stakeholders

File Comments on PAD/Scoping 
Document 1 and Study Requests 10/28/17 5.9

FERC Issue Scoping Document 2 
(if necessary) 12/12/17 5.10

NYPA File Proposed Study Plan 12/12/17 5.11(a)
All
Stakeholders Proposed Study Plan Meeting 1/11/18 5.11(e)

All
Stakeholders

File Comments on Proposed Study 
Plan 3/12/18 5.12

NYPA File Revised Study Plan 4/11/18 5.13(a)
All
Stakeholders File Comments on Revised Study Plan 4/26/18 5.13(b)

FERC Issue Director's Study Plan 
Determination 5/11/18 5.13(c)

Mandatory
Conditioning
Agencies

File Any Study Disputes 5/31/18 5.14(a)

Dispute Panel Select Third Dispute Resolution Panel 
Member 6/15/18 5.14(d)
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Responsible
Party Pre-Filing Milestone Date FERC

Regulation
Dispute Panel Convene Dispute Resolution Panel 6/20/18 5.14(d)(3)
NYPA File Comments on Study Disputes 6/25/18 5.14(i)

Dispute Panel Dispute Resolution Panel Technical 
Conference June/July 2018 5.14(j)

Dispute Panel Issue Dispute Resolution Panel 
Findings 7/20/18 5.14(k)

FERC Issue Director's Study Dispute 
Determination 8/9/18 5.14(l)

NYPA First Study Season Spring – Fall 
2018 5.15(a)

NYPA File Initial Study Report 5/11/19 5.15(c)(1)
All
Stakeholders Initial Study Report Meeting 5/26/19 5.15(c)(2)

NYPA File Initial Study Report Meeting 
Summary 6/10/19 5.15(c)(3)

All
Stakeholders

File Disagreements/Requests to 
Amend Study Plan 7/10/19 5.15(c)(4)

All
Stakeholders

File Responses to 
Disagreements/Amendment Requests 8/9/19 5.15(c)(5)

FERC Issue Director's Determination on 
Disagreements/Amendments 9/8/19 5.15(c)(6)

NYPA Second Study Season Spring- Fall 
2019 5.15(a)

NYPA File Preliminary Licensing Proposal 
(or Draft License Application) 3/3/20 5.16(a)-(c)

NYPA File Updated Study Report 5/11/20 5.15(f)
All
Stakeholders Updated Study Report Meeting 5/26/20 5.15(f)

All
Stakeholders

File Comments on Preliminary 
Licensing Proposal (or Draft License 
Application)

6/1/20 5.16(e)

NYPA File Updated Study Report Meeting 
Summary 6/10/20 5.15(f)
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Responsible
Party Pre-Filing Milestone Date FERC

Regulation
All
Stakeholders

File Disagreements/Requests to 
Amend Study Plan 7/10/20 5.15(f)

NYPA File Final License Application 7/31/20 5.17
All
Stakeholders

File Responses to 
Disagreements/Amendment Requests 8/9/20 5.15(f)

NYPA Issue Public Notice of Final License 
Application Filing 8/14/20 5.17(d)(2)

FERC Issue Director's Determination on 
Disagreements/Amendments 9/8/20 5.15(f)
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